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QUARTERLY TASK ORDER PROGRESS AND COST REPORT
APRIL TO JUNE 2001

PILOT PROGRAM TO DEVELOP LOCAL GOVERNANCE IN ZIMBABWE

Contractor(s): The Urban Institute
Task Order No.: LAG-1-00-99-00036-00, TO No. 805
Date of Issuance: June 5, 2001

Task Order Description

In April 2001, USAID contracted the Urban Institute (Ul) to implement pilot projects to improve
municipal finance, local government service delivery and citizen participation in 3 to 5 urban and rural
authorities in Zimbabwe. The project also is developing good governance in the municipalities by
supporting relevant NGOs and CBOs via grants to help create strength and knowledge in budgetary
planning, monitoring, and reporting on project implementation. The project relies on a broad mix of
expatriate consultants and local experts for technical assistance, training and policy development; Ul is
working locally with the consulting firms of PlanAfric and Mbetu Associates, both in Zimbabwe, to
develop local government transparency and accountability. The work is being designed to be coordinated
with the World Bank’s efforts in local governance and financial management (as they develop).

Progress of major activities

The task order for this project was signed in the second week of June. Representatives of the Ul team in
Zimbabwe, local government specialists Derek Gunby (Chief of Party) and Ramson Mbetu (Deputy), had
the project’s initial meeting with USAID in Harare in mid-June. USAID has made an initial selection of
demonstration local authorities for this pilot project, so no pre-selection visits to other areas will be
necessary. The selection of authorities from the eastern side has been narrowed to the Masvingo
Municipality, Kariba Municipality, and the Chipinge Rural District Council (RDC), and on the western
side to Bulawayo Municipality, Gwanda Municipality, and Gokwe North RDC.

The team is reviewing background materials on urban local governance and municipal finance in
Zimbabwe and conducting initial meetings and assessments. The team is also drafting a project
implementation plan with key benchmark dates, performance indicators, and responsibilities.

In the next quarter, once the project implementation workplan is in place, the team will complete all
introductory meetings with local governments and civic groups, and will have begun to stimulate local
authorities with ideas on finance and other areas. In September, Ul consultant Burgert Gildenhuys, a
municipal finance specialist based in South Africa, will complete a needs assessment for training and
assistance in municipal finance and to establish the potential procedures for improving accountability and
transparency in the demonstration sites.
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Up-To-Date Schedule of Work

Activities under this Task Order are on schedule.

Administrative Data

None.



c Q y Financial Report

Contract No. USAID Contract No. LAG-1-00-99-00036-00 (Sustainable Urban Management)
Contractor: THE URBAN INSTITUTE
Ul Project No. 06967-006

g: 6/30/01 (Booked expenditures gh 6/26/01)

Ul Project No. Task Order No. Task Order Name Country Ceiling Price
Pilot Program on Developing Local

06967-006 OUT-LAG-1-805-99-00036-00, Task Order 805 Governance in Zimbabwe Zimbabwe 489,966

TOTAL $ 489966 §

Authorized Actual
Expenditures Expenditures
(Total A Reoked 9 Ral
Obligated) 6/26/01 Available
440,000 713 439,287
440,000 $ 73 s 439,287

Effsctive
Date

06/11/01

Actual costs reflect data recorded by the Urban Institute's reporting system through 6/26/2001; accrued expenditures (such as subcontractor and consultant invoices, travel expenses, and other direct

costs not yet received by Ul) are not included.

Estimated
Completion Completion
Date
12110/02 TBD

Actual

Date

Balance in
Days +/(-)

NA



